COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

PROJECT NO: NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 05/13/2021

14:21:25

ESTIMATE NO: 0027 PROG

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 801.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
86.31 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 04/25/2021 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 125,912,504.39 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 83.00% TOTAL EARNINGS

FUNDS AVAILABLE: $ 21,400,044.37 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  04,512,460.02 $ 2,138,539.57
0.00 0.00
04,512,460.02 2,138,539.57
383,441.86 -19,118.45
04,895,901.88 2,119,421.12
-1,561,969.76 0.00
0.00 0.00
03,333,932.12 2,119,421.12
0.00 0.00
0.00 0.00
33,333,932.12 2,119,421.12
0.00 0.00
PAYMENT DUE $ 2,119,421.12

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00001

0006 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00027

0040 202-00035

0045 202-00037

0050 202-00090

C22590
22590-BID
NHPP0252-476

DESCRIPTION

ROADWAY

*Clearing and Grubbing

Clear and Grub

*Removal of Tree

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Riprap

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0027

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
ACRE 0.000
122,430.00000 0.000
1.000 0.962
LS 0.000
122,430.00000 0.962
595.000 586.000
EACH 5.000
435.75000 591.000
12.000 11.000
EACH 0.000
1,008.00000 11.000
40.000 21.000
EACH 2.000
987.00000 23.000
3.000 3.000
EACH 0.000
18,301.50000 3.000
2.000 0.000
EACH 0.000
2,313.15000 0.000
740.000 98.800
SY 0.000
20.48000 98.800

3,495.000 2,847.200
LF 54.000

26.25000 2,901.200
31.000 26.000
EACH 2.000
264.60000 28.000
526.000 220.000
EACH 0.000
1.07000 220.000

Page 2
ESTIMATE RUN 05/13/2021

14:21:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
117,777.66
2,178.75
257,528.25
0.00
11,088.00
1,974.00
22,701.00
0.00
54,904.50
0.00
0.00
0.00
2,023.42
1,417.50
76,156.50
529.20
7,408.80
0.00
235.40



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,720.000 10,025.120
SY 0.000 0.00
6.91000 10,025.120 69,273.58
0065 202-00220 *Removal of Asphalt Mat 65,137.000 56,006.630
SY 669.220 5,628.14
8.41000 56,675.850 476,643.90
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 237,213.000 181,757.000
SY 26,412.050 73,425.50
2.78000 208,169.050 578,709.96
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 979.600
SY 0.000 0.00
4.67000 979.600 4,574.73
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 31,605.000 15,683.830
SY 0.000 0.00
8.40000 15,683.830 131,744.17
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 254,195.000 153,321.350
SF 7,478.300 6,805.25
0.91000 160,799.650 146,327.68
0095 202-00700 *Removal of Light Standard 61.000 60.000
EACH 0.000 0.00
807.45000 60.000 48,447.00
0100 202-00705 *Removal of Light Standard Foundation 59.000 59.000
EACH 0.000 0.00
807.45000 59.000 47,639.55
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0027

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
63.000 54.000
EACH 0.000
404.25000 54.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
198.000 95.000
EACH 0.000
42.64000 95.000
9.000 0.000
EACH 0.000
53.30000 0.000
95.000 82.000
EACH 0.000
231.00000 82.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 5.000
EACH 0.000
692.90000 5.000
43,752.050 43,202.050
LF 550.000
4.14000 43,752.050
5,443.750 5,418.750
LF 0.000
4.45000 5,418.750
3,426.210 3,426.210
LF 0.000
23.10000 3,426.210
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ESTIMATE RUN 05/13/2021

14:21:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
0.00
21,829.50
0.00
5,242.09
0.00
4,050.80
0.00
0.00
0.00
18,942.00
0.00
1,063.42
0.00
3,464.50
2,277.00
181,133.49
0.00
24,113.44
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,725.000 12,212.000
LF 0.000 0.00
3.33000 12,212.000 40,665.96
0170 202-01300 *Removal of End Anchorage 36.000 36.000
EACH 0.000 0.00
1,301.36000 36.000 46,848.96
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,585.750
LF 0.000 0.00
17.85000 1,585.750 28,305.64
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,750.000
LF 0.000 0.00
25.20000 1,750.000 44,100.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 7,562.000 6,311.000
LF 0.000 0.00
5.25000 6,311.000 33,132.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 141,145.000 139,619.000
LF 228.000 718.20
3.15000 139,847.000 440,518.05
0197 203-00000 Uncl Excav (FR 36) 32,040.000 32,040.000
cY 0.000 0.00
30.14000 32,040.000 965,685.60
0200 203-00040 *Unclassified Excavation (Special) 15,281.000 15,280.380
cY 0.000 0.00
18.69000 15,280.380 285,590.30
0205 203-00050 *Unsuitable Material 100,477.000 99,324.700
CcY 44.440 2,146.45
48.30000 99,369.140 4,799,529.46
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0211 203-00060 Emb Matl (CIP) 393,360.000 388,869.160
CY 894.500 11,091.80
12.40000 389,763.660 4,833,069.38
0212 203-00060 Emb Matl (CIP) FR 46 9,707.000 4,853.500
cY 0.000 0.00
18.80000 4,853.500 91,245.80
0215 203-00210 *Borrow (Complete In Place) 9,902.000 9,822.000
cY 0.000 0.00
30.14000 9,822.000 296,035.08
0220 203-01100 *Proof Rolling 200.000 112.500
HOUR 0.500 76.13
152.25000 113.000 17,204.25
0225 203-01510 *Backhoe 100.000 87.000
HOUR 0.000 0.00
200.90000 87.000 17,478.30
0230 203-01597 *Potholing 1,200.000 172.500
HOUR 0.000 0.00
209.87000 172.500 36,202.57
0235 203-02330 Laborer 756.500 650.500
HOUR 106.000 5,410.24
51.04000 756.500 38,611.76
0240 206-00000 *Structure Excavation 160.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
141,645.00000 1.000 141,645.00
0255 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00

47,349.23000 1.000 47,349.23



CONTID:

PCN:

PROJECT:

CAT NO0200

0260

0265

0270

0275

0280

0285

0286

0287

0290

0295

0300

206-01812

207-00205

207-00210

207-00305

207-00310

208-00002

208-00006

208-00011

208-00013

208-00020

208-00021

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Shoring (Area 32)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

Erosion Log (Special) (COIR Log)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0027

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
LS 0.000
348,074.24000 1.000
56,569.000 27,141.970
cY 635.660
6.72000 27,777.630
64,900.000 57,573.610
cYy 0.000
5.46000 57,573.610
656.000 0.000
cy 0.000
18.90000 0.000
656.000 73.830
cYy 0.000
17.33000 73.830
48,880.000 39,298.000
LF 600.000
4.82000 39,898.000
2,400.000 980.000
LF 0.000
20.60000 980.000
796.000 783.000
EACH 13.000
29.93000 796.000
38,578.000 37,258.000
LF 1,320.000
6.70000 38,578.000
42,280.000 10,850.000
LF 949.000
1.07000 11,799.000
25,072.000 24,859.000
LF 213.000

3.16000 25,072.000

Page 7
ESTIMATE RUN 05/13/2021

14:21:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
348,074.24
4,271.64
186,665.67
0.00
314,351.91
0.00
0.00
0.00
1,279.47
2,892.00
192,308.36
0.00
20,188.00
389.09
23,824.28
8,844.00
258,472.60
1,015.43
12,624.93
673.08
79,227.52



CONTID:
PCN:
PROJECT:

CAT NO0200

0301 208-00021

0305

208-00033

0310

208-00035

0311

208-00035

0312

208-00036

0315

208-00041

0320

208-00045

0325

208-00046

0330

208-00060

0335

208-00070

0340 208-00071

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Silt Fence (Reinf) (Monofilament Type A)

*Sediment Trap

*Aggregate Bag

Aggregate Bag (Rubber Wattle) (CMO021)

Aggregate Bag (Special) (Reset Rubber Wattle) (CMO
021)

*Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0027

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,500.000
LF
2.10000
22.000
EACH
4,095.00000
47,920.000
LF
3.75000
800.000
LF
11.03000
800.000
LF
4.48000
70.000
EACH
910.72000
3.000
EACH
9,091.53000
11.000
EACH
5,218.54000
1,380.000
LF
11.25000
9.000
EACH
3,255.00000
2,938.000
cYy

73.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

5.000
0.000
5.000

14,493.000
448.000
14,941.000

0.000
0.000
0.000

0.000
0.000
0.000

37.500
0.000
37.500

1.000
0.000
1.000

8.000
0.000
8.000

402.000
0.000
402.000

6.000
0.000
6.000

2,182.840
0.000
2,182.840

Page 8
ESTIMATE RUN 05/13/2021

14:21:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
20,475.00
1,680.00
56,028.75
0.00
0.00
0.00
0.00
0.00
34,152.00
0.00
9,091.53
0.00
41,748.32
0.00
4,522.50
0.00
19,530.00
0.00
160,438.74



CONTID:

PCN:

PROJECT:

CAT NO0200

0345

0350

0355

0360

0365

0370

0375

0377

0378

0380

0385

208-00075

208-00075

208-00103

208-00105

208-00106

208-00200

208-00300

210-00001

210-00015

210-00750

210-00760

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Vehicle Tracking Pad

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0027

CURRENT
QUANTITY/
UNITS
UNIT PRICE

20.000
EACH
18,067.97000

Pre-fabricated Vehicle Tracking Pad (Reset) 17.000

EACH
1,437.66000

Removal and Disposal of Sediment (Labor) 4,560.000
HOUR
49.99000
*Removal and Disposal of Sediment (Equipment) 500.000
HOUR
97.53000
*Sweeping (Sediment Removal) 2,494.870
HOUR
157.05000
Erosion Control Management 1.000
LS

*Temporary Berms

Res Structure

Res End Section

*Reset Light Standard

*Reset Luminaire

1,141,169.40000

14,445.000
LF
3.36000
5.000
EACH
7,218.75000
6.000
EACH
4,893.00000
1.000
EACH
2,199.75000
1.000
EACH

231.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

15.000
0.000
15.000

17.000
0.000
17.000

4,255.500
304.500
4,560.000

213.750
18.000
231.750

2,388.620
106.250
2,494.870

0.780
0.030
0.810

596.000
0.000
596.000

3.000
0.000
3.000

6.000
0.000
6.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 9
ESTIMATE RUN 05/13/2021

14:21:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
271,019.55
0.00
24,440.22
15,221.96
227,954.40
1,755.54
22,602.58
16,686.56
391,819.33
34,235.08
924,347.21
0.00
2,002.56
0.00
21,656.25
0.00
29,358.00
0.00
2,199.75
0.00
231.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 210-00815 *Reset Sign Panel 13.000 2.000
EACH 0.000 0.00
58.63000 2.000 117.26
0395 210-00816 *Reset Sign Panel (Special) 17.000 8.000
EACH 0.500 1,721.28
3,442.56000 8.500 29,261.76
0397 210-01130 Res Gdrail Ty 3 3,909.000 2,434.000
LF 0.000 0.00
21.42000 2,434.000 52,136.28
0398 210-01180 Reset Guardrail (Special) (7' Posts) 1,475.000 1,475.000
LF 0.000 0.00
26.15000 1,475.000 38,571.25
0400 210-01190 *Reset Tensioned Cable Barrier 44,432.000 44,432.000
LF 0.000 0.00
17.59000 44,432.000 781,558.88
0405 210-01200 *Reset End Anchorage 15.000 14.500
EACH 0.000 0.00
6,053.94000 14.500 87,782.13
0407  210-02900 Relay Riprap 36.000 34.440
cY 0.000 0.00
166.95000 34.440 5,749.76
0410 210-04015  *Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0415 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0416 212-00006 Seeding (Native) (Upland East) 43.200 42.290
ACRE 0.910 594.79
653.62000 43.200 28,236.38
0417 212-00006 Seeding (Native) (Upland West) 40.000 25.870
ACRE 0.250 160.73

642.90000 26.120 16,792.55



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 212-00009 *Seeding (Temporary) 17.000 15.510
ACRE 0.000 0.00
348.21000 15.510 5,400.74
0425 212-00022 *Seeding (Riparian) 4.000 0.770
ACRE 0.010 10.40
1,040.36000 0.780 811.48
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.490
ACRE 0.000 0.00
1,178.57000 0.490 577.50
0445 212-00032 *Soil Conditioning 85.000 69.240
ACRE 1.170 3,572.68
3,053.57000 70.410 215,001.86
0450 213-00004 *Mulching (Weed Free Straw) 41.000 16.720
ACRE 0.000 0.00
616.07000 16.720 10,300.69
0455 213-00061 *Mulch Tackifier 16,600.000 3,258.110
LB 0.000 0.00
2.14000 3,258.110 6,972.36
0460 213-00150 *Bonded Fiber Matrix 70.260 70.260
ACRE 0.000 0.00
2,839.28000 70.260 199,487.81
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 1,028.000 1,002.000
LF 0.000 0.00

9.10000 1,002.000 9,118.20



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01011 *Live Brush Mattress 72.000 0.000
LF 72.000 1,234.80
17.15000 72.000 1,234.80
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 80.000 1,885.60
23.57000 80.000 1,885.60
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 690.000 2,408.10
3.49000 690.000 2,408.10
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 2,075.000
EACH 0.000 0.00
3.49000 2,075.000 7,241.75
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 1,890.000
EACH 0.000 0.00
6.96000 1,890.000 13,154.40
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 135.000
EACH 0.000 0.00
32.14000 135.000 4,338.90
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 298.000 290.160
HOUR 0.000 0.00
198.22000 290.160 57,515.52
0520 240-00000 *Wildlife Biologist 477.545 447 .545
HOUR 30.000 3,342.90
111.43000 477.545 53,212.84
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00

78.21000 8.750 684.34
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536  304-06007 ABC (CL 6) 66,320.000 60,131.770
CcY 467.000 25,558.91
54.73000 60,598.770 3,316,570.68
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 4,443.000 4,120.890
TON 212.130 39,106.17
184.35000 4,333.020 798,792.24
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 198,564.000 172,251.830
TON 1,772.940 119,141.57
67.20000 174,024.770 11,694,464.54
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 67,665.000 17,453.170
TON 14,260.250 980,820.00
68.78000 31,713.420 2,181,249.03
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 59,622.160 52,117.220
GAL 7,504.940 21,314.03
2.84000 59,622.160 169,326.93
0560 412-00190 *Concrete Pavement (Patching) 1,655.000 1,256.490
5% 0.000 0.00
114.20000 1,256.490 143,491.16
0565 412-01000 *Concrete Pavement (10 Inch) 6,500.000 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
5% 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00

10.50000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 420-00300 *Geotextile (Reinforcement) 257,000.000 254,137.030
SY 66.670 385.35
5.78000 254,203.700 1,469,297.39
0585 420-00520 *Geogrid Pavement Reinforcement 22,776.000 221.700
SY 0.000 0.00
14.70000 221.700 3,258.99
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 43.630
LF 0.000 0.00
508.15000 43.630 22,170.58
0595 503-00048 *Drilled Shaft (48 Inch) 145.000 128.380
LF 0.000 0.00
549.37000 128.380 70,528.12
0600 503-00054 *Drilled Shaft (54 Inch) 193.000 189.100
LF 0.000 0.00
618.57000 189.100 116,971.59
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 390.000
LF 0.000 0.00
141.75000 390.000 55,282.50
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 73,016.000 52,006.500
LF 102.000 2,661.18
26.09000 52,108.500 1,359,510.77
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 0.000 0.00
6.06000 0.000 0.00
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 971.500
LF -102.000 -618.12
6.06000 869.500 5,269.17
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00

1.47865 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0027
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00

1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 1,946.503
LF -102.002 -150.80
1.47840 1,844.501 2,726.91

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 0.000
LF 0.000 0.00

3.61020 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6 0.000
LF 0.000 0.00
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 446.501
LF -102.000 -368.18
3.60960 344.501 1,243.51

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 937.500
LF 0.000 0.00
3.60960 937.500 3,384.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00

7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00

1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00

12.10088 0.000 0.00

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0616 606-00305

0617 606-00710

0620 606-00900

0625 606-00910

0630 606-00916

0632 606-00931

0635 606-00940

0636 606-00940

0637 606-00941

0640 606-00942

0645 606-00944

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Gdrail Ty 3 (Spec) (CMO 20)

Gdrail Ty 7 (Sty CA)

*Guardrail (Special)

*Guardrail Type 9 (Style CA)

*Guardrail Type 9 (Style CA) (Special)

Guardrail Type 9 (Style CD) (Special)

*Guardrail Type 9 (Style CE)

Guardrail Type 9 (Style CE) FR 46

Guardrail Type 9 (Style CE) (Special) (FR55)

*Guardrail Type 9 (Style CGE)

*Guardrail Type 9 (Style CGD) (Special)

ESTIMATE NO: 0027

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

CURRENT
QUANTITY/
UNITS
UNIT PRICE

112.500

111.77000

150.000

95.00000

760.000

254.78000

1,350.000

100.19000

1,415.000

73.98000

1,287.000

144.74000

39,732.000

129.55000

1,144.000

179.06000

88.000

450.55000

4,763.000

180.74000

221.000

278.76000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

112.500
0.000
112.500

150.000
0.000
150.000

759.200
0.000
759.200

1,082.000
59.000
1,141.000

1,415.000
0.000
1,415.000

536.000
0.000
536.000

36,896.000
25.000
36,921.000

0.000
0.000
0.000

88.000
0.000
88.000

3,688.000
164.000
3,852.000

177.000
0.000
177.000

Page 16
ESTIMATE RUN 05/13/2021

14:21:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
12,574.13
0.00
14,250.00
0.00
193,428.98
5,911.21
114,316.79
0.00
104,681.70
0.00
77,580.64
3,238.75
4,783,115.55
0.00
0.00
0.00
39,648.40
29,641.36
696,210.48
0.00
49,340.52
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0650 606-01340 *End Anchorage Type 3D 28.000 15.000
EACH 0.000 0.00
1,008.64000 15.000 15,129.60
0655 606-01370 *Transition Type 3G 29.000 6.000
EACH 0.000 0.00
2,981.36000 6.000 17,888.16
0655 MATERIAL ALLOWANCE MGS Rail Transition 14.000
EACH 0.000 0.00
973.84000 14.000 13,633.76
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post S 21.000
EACH 0.000 0.00
49.02000 21.000 1,029.42
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 10.000
EACH 0.000 0.00
114.38000 10.000 1,143.80
0660 606-01380 *Transition Type 3H 12.000 4.000
EACH 0.000 0.00
1,241.97000 4.000 4,967.88
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 3.000
EACH 0.000 0.00
398.79000 3.000 1,196.37
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00

6,913.20000 1.000 6,913.20
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PROJECT: NHPP0252-476 ESTIMATE NO: 0027

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 17.000 9.000
EACH 0.000 0.00
2,956.97000 9.000 26,612.73
0675 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
1,624.63000 1.000 1,624.63
0675 MATERIAL ALLOWANCE Guardrail End Treat 13.000
EACH 0.000 0.00
1,300.34000 13.000 16,904.42
0680 606-02005 *End Anchorage (Flared) 68.000 68.000
EACH 0.000 0.00
2,324.85000 68.000 158,089.80
0680 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
1,624.63000 0.000 0.00
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 9.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 1,090.000 855.000
LF 230.000 5,952.40
25.88000 1,085.000 28,079.80
0695 607-11525 Fence (Plastic) 15,200.000 12,850.500
LF 55.000 88.55
1.61000 12,905.500 20,777.86
0700 607-60620 *Road Closure Gate 0.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0705 609-21021 *Curb and Gutter Type 2 (Section II-M) 540.000 540.000
LF 0.000 0.00
37.36000 540.000 20,174.40
0707 609-60011 CurbTy6 M 294.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0710 612-00001 *Delineator (Type I) 349.000 120.000
EACH 0.000 0.00
14.92000 120.000 1,790.40
0715 612-00002 *Delineator (Type 1) 170.000 89.000
EACH 0.000 0.00
17.05000 89.000 1,517.45
0720 612-00003 *Delineator (Type IIl) 61.000 5.000
EACH 0.000 0.00
18.12000 5.000 90.60
0725 612-00022 *Delineator (Type Il) (Barrier) 276.000 93.000
EACH 0.000 0.00
61.82000 93.000 5,749.26
0730 612-00023 *Delineator (Type IIl) (Barrier) 7.000 7.000
EACH 0.000 0.00
66.10000 7.000 462.70
0732 612-00052 Reflector 12.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0733 612-00052 Reflector (Barrier Mount Inlet Marker) 0.000 0.000
EACH 0.000 0.00
54.08000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 317.000
EACH 0.000 0.00
29.85000 317.000 9,462.45
0740 613-00206 *2 Inch Electrical Conduit (Bored) 2,520.000 2,520.000
LF 0.000 0.00

13.87000 2,520.000 34,952.40
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CAT NO0200 ROADWAY
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 30,640.000 16,770.000
LF 0.000 0.00
12.55000 16,770.000 210,463.50
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 122.000 90.000
EACH 0.000 0.00
1,223.25000 90.000 110,092.50
0755 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
306.60000 0.000 0.00
0755 MATERIAL ALLOWANCE No Test Required 14.000
EACH 0.000 0.00
306.60000 14.000 4,292.40
0760 613-07023 *Pull Box (24"x36"x24") 16.000 16.000
EACH 0.000 0.00
1,904.70000 16.000 30,475.20
0760 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
431.62000 0.000 0.00
0760 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
431.62000 0.000 0.00
0765 613-10000 *Wiring 1.000 0.600
LS 0.000 0.00
313,425.00000 0.600 188,055.00
0766 613-10000 Wiring (ADDITIONAL)(FR36) 1.000 1.000
LS 0.000 0.00
23,331.00000 1.000 23,331.00
0767 613-10000 Wiring (ADDITIONAL)(FR43) 1.000 1.000
LS 0.000 0.00
13,807.50000 1.000 13,807.50



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0770 613-13012

0775 613-13040

0775

0775

0780 613-13065

0781 613-16000

0782 613-20000

0785 613-34300

0785

0790 613-34400

0790

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

MATERIAL ALLOWANCE Luminaire, Road

MATERIAL ALLOWANCE Luminaire, Road

*Luminaire (LED) (5400 Lumens)

Luminaire (Spec) (Temporary)

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (30 Foot)

MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT)

*Light Standard Metal (40 Foot)

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)

ESTIMATE NO: 0027

CURRENT
QUANTITY/
UNITS
UNIT PRICE

5.000
EACH
1,380.75000

107.000
EACH
948.15000

EACH
338.00000

EACH
346.45000

0.000
EACH
4,252.50000

1.000
EACH
2,286.90000

16.000
EACH
927.15000

20.000
EACH
2,856.00000

EACH
1,849.05000

89.000
EACH
3,602.55000

EACH
1,849.05000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
0.000
5.000

69.000
0.000
69.000

0.000
0.000
0.000

34.000
0.000
34.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

20.000
0.000
20.000

0.000
0.000
0.000

47.000
0.000
47.000

34.000
0.000
34.000

Page 21

ESTIMATE RUN 05/13/2021

AMOUNT
THIS
PERIOD

0.00

14:21:25

CUMULATIVE
AMOUNT

6,903.75

65,422.35

0.00

11,779.30

0.00

0.00

927.15

57,120.00

0.00

169,319.85

62,867.70
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PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 0.000
ARM)
EACH 0.000 0.00
2,326.80000 0.000 0.00
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 109.000 68.000
EACH 0.000 0.00
1,478.40000 68.000 100,531.20
0805 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 0.000 0.00
499.00000 0.000 0.00
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 5.000 5.000
EACH 0.000 0.00
7,072.80000 5.000 35,364.00
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00

160,650.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class I) 166.000 98.450
SF 0.000 0.00
17.05000 98.450 1,678.57
0840 614-00012 *Sign Panel (Class Il) 2,320.000 1,207.750
SF 0.000 0.00
19.99000 1,207.750 24,142.92
0845 614-00013 *Sign Panel (Class IlI) 5,545.000 692.500
SF 0.000 0.00
34.04000 692.500 23,572.70
0850 614-00040 *Sign Post (Special) 43.000 43.000
LF 0.000 0.00
63.96000 43.000 2,750.28
0853 614-00041 Sign Post (Spec) 16.000 0.000
EACH 0.000 0.00
1,194.38000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 23.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 30.000
LF 0.000 0.00
58.63000 30.000 1,758.90
0865 614-00821 *Steel Sign Post (W 8x21) 0.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 179.000 74.000
LF 0.000 0.00
74.62000 74.000 5,521.88
0872 614-01026 Steel Sign Post (W 10x26) 214.000 0.000
LF 0.000 0.00

76.65000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0875 614-01226 *Steel Sign Post (W 12x26) 74.000 38.000
LF 0.000 0.00
79.95000 38.000 3,038.10
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 264.000 103.000
Slipbase
EACH 0.000 0.00
421.07000 103.000 43,370.21
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 40.000
LF 0.000 0.00
26.65000 40.000 1,066.00
0890 614-03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0.000 0.00
1,940.11000 2.000 3,880.22
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 0.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 10.000 4.000
EACH 0.000 0.00
2,345.18000 4.000 9,380.72
0907 614-03006 Conc Footing (Ty 6) 12.000 0.000
EACH 0.000 0.00
2,765.00000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 4.000 2.000
EACH 0.000 0.00
2,718.28000 2.000 5,436.56
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
34,747.28000 1.000 34,747.28
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00

40,102.28000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0027
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0917 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
23,600.00000 1.000 23,600.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 5.000
EACH 0.000 0.00
43,959.75000 5.000 219,798.75
0925 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
28,300.00000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0930 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
59,000.00000 1.000 59,000.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 1.250
EACH 0.000 0.00
104,651.55000 1.250 130,814.44
0935 MATERIAL ALLOWANCE Overhead Sign Str 0.750
EACH 0.000 0.00
67,000.00000 0.750 50,250.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 110.000
LF 0.000 0.00

651.53000 110.000 71,668.30



CONTID:

PCN:

PROJECT:

CAT NO0200

0955

0960

0965

0966

0970

0975

0980

0981

0982

0983

0985

621-00450

624-20300

625-00000

625-00000

625-00001

625-00015

626-00100

626-00100

626-00100

626-00100

626-01101

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (ADDITIONAL)(FR36)

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

Mobilization (w/o Autopay) (FR36)

Mobilization (w/o Autopay) FR 46

Mobilization (w/o Autopay) (FR48)

*Public Information Services (Tier I)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0027

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
73,000.000 63,122.630
SY 223.640
64.16000 63,346.270
5,122.000 3,639.000
LF 61.000
142.23000 3,700.000
1.000 0.741
LS 0.028
1,219,245.30000 0.769
1.000 1.000
LS 0.000
64,073.63000 1.000
304.000 80.500
HOUR 3.000
173.25000 83.500
1.000 1.000
LS 0.000
71,862.40000 1.000
1.000 0.841
LS 0.016
13,124,414.99000 0.857
1.000 1.000
LS 0.000
1,160,126.14000 1.000
1.000 1.000
LS 0.000
11,970.00000 1.000
1.000 1.000
LS 0.000
3,018.75000 1.000
1.000 0.774
LS 0.042

521,189.55000 0.816

Page 26
ESTIMATE RUN 05/13/2021

14:21:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
14,348.74
4,064,296.68
8,676.03
526,251.00
34,138.87
937,599.64
0.00
64,073.63
519.75
14,466.38
0.00
71,862.40
209,990.64
11,247,623.65
0.00
1,160,126.14
0.00
11,970.00
0.00
3,018.75
21,889.96
425,290.67
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0990 627-00005 *Epoxy Pavement Marking 7,443.970 7,116.070
GAL 327.900 25,294.21
77.14000 7,443.970 574,227.85
0995 627-00013 *Pavement Marking Paint (High Build) 2,852.000 2,538.120
GAL 31.590 1,150.51
36.42000 2,569.710 93,588.84
0997 627-30205 Thermoplastic Pvmt Mkg (WS) 116.000 0.000
SF 116.000 1,879.20
16.20000 116.000 1,879.20
1000  630-00000 *Flagging 9,870.000 9,577.500
HOUR 0.000 0.00
25.45000 9,577.500 243,747.38
1005 630-00003 *Uniformed Traffic Control 15,753.000 9,687.500
HOUR 213.500 20,899.52
97.89000 9,901.000 969,208.89
1010 630-00007 *Traffic Control Inspection 156.000 67.000
DAY 0.000 0.00
106.06000 67.000 7,106.02
1015 630-00017 *Traffic Control Management (Special) 2,154.000 2,030.500
DAY 64.000 63,805.44
996.96000 2,094.500 2,088,132.72
1020 630-00030  *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021 900-00005 Added Item (Day)/ Courtesy Patrol CO #03 1,000.000 649.000
DAY 26.000 31,662.28
1,217.78000 675.000 822,001.50
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 26.100
EACH 0.000 0.00

138.65000 26.100 3,618.77
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 120.600
EACH 0.000 0.00
42.42000 120.600 5,115.85
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 117.900
EACH 0.000 0.00
79.55000 117.900 9,378.95
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 23.400
EACH 0.000 0.00
122.75000 23.400 2,872.35
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 1,031.400
SF 0.000 0.00
18.56000 1,031.400 19,142.78
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
yPe) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 278.100
EACH 0.000 0.00
37.12000 278.100 10,323.07
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 108,360.000 97,524.000
LF 0.000 0.00

47.87000 97,524.000 4,668,473.88
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1090 630-80378 Glare Screen (Temporary) 4,290.000 3,690.000
LF 0.000 0.00
33.26000 3,690.000 122,729.40
1095 630-80380 *Traffic Cone 1,120.000 145.800
EACH 0.000 0.00
17.71000 145.800 2,582.12
1100 630-80384 *Tubular Marker 25.000 22.500
EACH 0.000 0.00
63.64000 22.500 1,431.90
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 2.700
(Temporary)
EACH 0.000 0.00
6,967.11000 2.700 18,811.20
1120 630-85010 Impact Attenuator (Temporary) 40.000 36.000
EACH 0.000 0.00
13,815.35000 36.000 497,352.60
1125 630-85041 *Mobile Attenuator 2,065.000 1,973.000
DAY 92.000 61,472.56
668.18000 2,065.000 1,379,791.70
1130 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00
238,373.74000 1.000 238,373.74
1135 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 4,746.320
FA 0.000 0.00

1.00000 4,746.320 4,746.32



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1145 700-70016 F/A Fuel Cost Adjustment -50,000.000 -510,672.790
FA -4,789.400 -4,789.40
1.00000 -515,462.190 -515,462.19
1150 700-70018 F/A Roadway Smoothness Incentive 43,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment -500,000.000 -944,586.570
FA 0.000 0.00
1.00000 -944,586.570 -944,586.57
1160 700-70023 F/A On-The-Job Trainee 128,000.000 128,000.000
FA 0.000 0.00
1.00000 128,000.000 128,000.00
1165 700-70025 F/A Quality Incentive Payment 750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00
1.00000 13,632.150 13,632.15
1180 700-70034 F/A Smart Work Zone 355,169.300 355,169.300
FA 0.000 0.00
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1200 700-70060 F/A Adjust Utilities 57,994.300 57,994.300
FA 0.000 0.00
1.00000 57,994.300 57,994.30
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 12,961.080
FA 4,443.440 4,443.44
1.00000 17,404.520 17,404.52
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 15,368.620
FA 0.000 0.00
1.00000 15,368.620 15,368.62
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 439,020.220 439,020.220
FA -15,300.700 -15,300.70
1.00000 423,719.520 423,719.52
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00
1.00000 -450.000 -450.00
1237 900-00006 Added Item (Dollar)/ Materials Pay Reduction -61,286.400 -61,286.400
DOL 0.000 0.00

1.00000 -61,286.400 -61,286.40



CONTID:

PCN:

PROJECT:

CAT NO0200

1238

900-00006

CAT NO0210

0246

0606

1240

1241

1242

1245

1250

1255

1260

206-01809

604-39000

206-00065

206-00000

206-00100

206-01781

206-01782

206-01783

206-01784

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Added Item (Dollar)/ (COMPENSABLE DELAYS)

DRAINAGE

Shoring (A 29)

MH Spec (Water Quality)

*Structure Backfill (Flow-Fill)

Str Excav

Str Bkfl (CL 1)

*Shoring (Area 1)

*Shoring (Area 2)

*Shoring (Area 3)

*Shoring (Area 4)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0027

CURRENT
QUANTITY/
UNITS
UNIT PRICE

199,371.520
DOL
1.00000

CAT 0200

1.000
LS
30,660.00000

6.000
EACH
64,155.00000

226.000
CcYy
290.85000
1,151.000
(24
15.54000
950.000
cYy
44.52000
1.000
LS
18,060.00000
1.000
LS
18,060.00000
1.000
LS
18,060.00000
1.000
LS

28,245.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

199,371.520
0.000
199,371.520

CURRENT AMT$ 97,801,413.17

1.000
0.000
1.000

1.600
0.000
1.600

159.270
0.000
159.270

334.500
0.000
334.500

271.400
0.000
271.400

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 32

ESTIMATE RUN 05/13/2021

AMOUNT
THIS
PERIOD

14:21:25

CUMULATIVE
AMOUNT

199,371.52

$ 1,929,037.25 $80,553,651.49

0.00

0.00

30,660.00

102,648.00

46,323.68

5,198.13

12,082.73

18,060.00

18,060.00

18,060.00

28,245.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1265 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
14,070.00000 1.000 14,070.00
1270 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1275 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
26,302.50000 1.000 26,302.50
1280 206-01788 *Shoring (Area 8) 1.000 1.000
LS 0.000 0.00
26,775.00000 1.000 26,775.00
1285 206-01789 *Shoring (Area 9) 1.000 1.000
LS 0.000 0.00
62,790.00000 1.000 62,790.00
1290 206-01790 *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00
37,642.50000 1.000 37,642.50
1295 206-01791 *Shoring (Area 11) 1.000 1.000
LS 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792 *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00
34,545.00000 1.000 34,545.00
1305 206-01793 *Shoring (Area 13) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1310 206-01794 *Shoring (Area 14) 1.000 1.000
LS 0.000 0.00
40,740.00000 1.000 40,740.00
1315 206-01795 *Shoring (Area 15) 1.000 1.000
LS 0.000 0.00

12,705.00000 1.000 12,705.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1320 206-01796 *Shoring (Area 16) 1.000 0.500
LS 0.000 0.00
36,330.00000 0.500 18,165.00
1325 206-01797 *Shoring (Area 17) 1.000 0.500
LS 0.000 0.00
35,595.00000 0.500 17,797.50
1330 206-01798 *Shoring (Area 18) 1.000 0.500
LS 0.000 0.00
39,585.00000 0.500 19,792.50
1335 206-01799 *Shoring (Area 19) 1.000 0.750
LS 0.000 0.00
38,430.00000 0.750 28,822.50
1340 207-00405 Topsoil (Special) 800.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 21.500 21.500
EACH 0.000 0.00
2,625.00000 21.500 56,437.50
1350 210-04025 *Modify Structure 7.000 5.000
EACH 0.000 0.00
3,675.00000 5.000 18,375.00
1355 216-00021 *Soil Retention Blanket (Class 1) 119,630.990 113,939.990
SY 5,691.000 11,609.64
2.04000 119,630.990 244,047.22
1360 216-00301 *Turf Reinforcement Mat (Class 1) 13,325.000 1,964.500
Sy 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 29,564.400 29,564.400
SY 0.000 0.00
4.84000 29,564.400 143,091.70
1370 216-00303 *Turf Reinforcement Mat (Class 3) 25,950.000 10,400.000
SY 0.000 0.00

5.86000 10,400.000 60,944.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1375 506-00012 *Riprap (Special) 30.000 8.000
EACH 21.000 30,870.00
1,470.00000 29.000 42,630.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206  Riprap (6 In) 5,971.000 294.140
CcY 5.300 894.32
168.74000 299.440 50,527.51
1385 506-00212 *Riprap (12 Inch) 855.230 855.230
cY 0.000 0.00
129.15000 855.230 110,452.95
1390 506-00412 *Soil Riprap (12 Inch) 1,660.000 1,643.250
cY 0.000 0.00
156.45000 1,643.250 257,086.46
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 92.000 79.640
cY 0.000 0.00
1,239.00000 79.640 98,673.96
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,651.500 8,563.500
LF 88.000 7,687.68
87.36000 8,651.500 755,795.04
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,039.000 2,017.930
LF 0.000 0.00
119.18000 2,017.930 240,496.90
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 274.000 264.000
LF 0.000 0.00
162.75000 264.000 42,966.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,174.000 1,827.200
LF 76.000 16,119.60

212.10000 1,903.200 403,668.72
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 237.000 178.000
LF 24.000 6,526.80
271.95000 202.000 54,933.90
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 296.000 260.000
LF 0.000 0.00
260.40000 260.000 67,704.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 244.000
LF 0.000 0.00
334.95000 244.000 81,727.80
1440 603-05018 *18 Inch Reinforced Concrete End Section 11.000 9.000
EACH 2.000 1,995.00
997.50000 11.000 10,972.50
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
1,365.00000 4.000 5,460.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 17.000
EACH 1.000 1,627.50
1,627.50000 18.000 29,295.00
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305 *Inlet Type C (5 Foot) 12.000 11.000
EACH 0.000 0.00
3,990.00000 11.000 43,890.00
1475 604-00310  *Inlet Type C (10 Foot) 2.000 2.000
EACH 0.000 0.00

4,725.00000 2.000 9,450.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1480 604-00505 *Inlet Type D (5 Foot) 21.000 16.000
EACH 1.000 4,935.00
4,935.00000 17.000 83,895.00
1485 604-00510 *Inlet Type D (10 Foot) 6.000 6.000
EACH 0.000 0.00
6,930.00000 6.000 41,580.00
1490 604-00515 *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495 604-25000 *Vane Grate Inlet Special 11.000 8.800
EACH 0.000 0.00
9,208.50000 8.800 81,034.80
1500 604-25005 *Vane Grate Inlet (5 Foot) 28.000 23.200
EACH 0.000 0.00
7,581.00000 23.200 175,879.20
1505 604-25010 *Vane Grate Inlet (10 Foot) 11.000 9.600
EACH 0.000 0.00
8,631.00000 9.600 82,857.60
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 21.600
EACH 0.000 0.00
10,153.50000 21.600 219,315.60
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 1.600
EACH 0.000 0.00
12,628.16000 1.600 20,205.06
1522  604-30000 MH Slab Base (Spec) 4.000 1.000
EACH 0.000 0.00

4,693.50000 1.000 4,693.50
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1525 604-30005 *Manhole Slab Base (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,360.00000 2.000 6,720.00
1530 604-30010 *Manhole Slab Base (10 Foot) 8.800 8.800
EACH 0.000 0.00
5,145.00000 8.800 45,276.00
1535 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
8,610.00000 2.000 17,220.00
1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
9,555.00000 0.000 0.00
1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.800
EACH 0.000 0.00
10,290.00000 0.800 8,232.00
1550 604-31000 *Manhole Box Base (Special) 3.000 2.700
EACH 0.000 0.00
22,018.50000 2.700 59,449.95
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
14,910.00000 1.000 14,910.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
16,905.00000 1.000 16,905.00
1565 609-24002 *Gutter Type 2 (2 Foot) 12,205.000 11,541.000
LF 0.000 0.00
24.49000 11,541.000 282,639.09

CATO0210 CURRENT AMT$ 6,707,404.13 $ 82,265.54 $ 4,869,343.58
CAT NO0220 ITS

1570 210-00473 *Reset TV Cameras 2.000 2.000
EACH 0.000 0.00
5,769.75000 2.000 11,539.50
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1575 210-00475 *Reset Closed Circuit Television Pole 4.000 2.000
EACH 0.000 0.00
6,125.70000 2.000 12,251.40
1577 210-00477 Reset Weather Station 2.000 2.000
EACH 0.000 0.00
3,032.40000 2.000 6,064.80
1580 210-00820 *Reset Variable Message Sign 2.000 2.000
EACH 0.000 0.00
45,307.50000 2.000 90,615.00
1580 MATERIAL ALLOWANCE Caisson Anchor Bolt Assembly 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
1582 210-00827 Res Pull Box 4.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 3.000 3.000
EACH 0.000 0.00
3,081.75000 3.000 9,245.25
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 3.000 3.000
EACH 0.000 0.00
4,620.00000 3.000 13,860.00
1600 503-00024 *Drilled Shaft (24 Inch) 112.000 104.740
LF 0.000 0.00
384.30000 104.740 40,251.58
1605 503-00036 *Drilled Shaft (36 Inch) 43.000 43.000
LF 0.000 0.00
188.08000 43.000 8,087.44
1607 503-00042 Drilled Shaft (42 In) 21.000 19.100
LF 0.000 0.00

508.15000 19.100 9,705.67
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1610 503-00048 *Drilled Shaft (48 Inch) 79.000 79.000
LF 0.000 0.00
549.37000 79.000 43,400.23
1615 612-00260 *Location Marker (Fiber Optic)(Dome) 17.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1620 612-00270 *Location Marker (Utility)(Flat Slat) 40.000 40.000
EACH 0.000 0.00
75.60000 40.000 3,024.00
1623 613-00102 1 In Elec Cond (GRC) (Special) ) 410.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 5,170.000 1,683.000
LF 0.000 0.00
13.87000 1,683.000 23,343.21
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,250.000 1,898.000
LF 0.000 0.00
22.33000 1,898.000 42,382.34
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 1,729.000 1,657.000
LF 72.000 1,453.68
20.19000 1,729.000 34,908.51
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 5,870.000 5,587.000
LF 0.000 0.00
12.55000 5,587.000 70,116.85
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 2,508.000 2,508.000
LF 0.000 0.00
19.07000 2,508.000 47,827.56
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00

1,223.25000 2.000 2,446.50
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1660 613-07023 *Pull Box (24"x36"x24") 14.000 1.000
EACH 0.000 0.00
1,904.70000 1.000 1,904.70
1665 613-07040 *Pull Box (30"x48"x24") 4.000 4.000
EACH 0.000 0.00
2,640.75000 4.000 10,563.00
1665 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
1,095.75000 0.000 0.00
1670 613-80130 *Service Meter Cabinet 7.000 6.000
EACH 0.000 0.00
7,072.80000 6.000 42,436.80
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
40,036.46000 1.000 40,036.46
1685 MATERIAL ALLOWANCE Bultterfly Structure 0.000
EACH 0.000 0.00
25,200.00000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1690 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
71,800.00000 1.000 71,800.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00

358.05000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 4.000
EACH 0.000 0.00
1,268.40000 4.000 5,073.60
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 1.000
EACH 0.000 0.00
14,966.70000 1.000 14,966.70
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 3.000
EACH 0.000 0.00
14,382.90000 3.000 43,148.70
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 1.000
EACH 0.000 0.00
15,608.25000 1.000 15,608.25
1735 614-72875 *Loop Detector Wire 3,100.000 1,104.000
LF 0.000 0.00
8.40000 1,104.000 9,273.60
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 3.000
EACH 0.000 0.00
12,831.00000 3.000 38,493.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 7.000
EACH 0.000 0.00
6,893.12000 7.000 48,251.84
1745 614-73005 *Piezo (Electric) (Class II) 9.000 3.000
EACH 0.000 0.00

10,431.75000 3.000 31,295.25
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Connected Vehicle Roadside Unit 7.000 0.000
EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type ) 0.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1761 614-86734 WIM Station (Ty 1) (FR36) 1.000 0.000
EACH 0.000 0.00
183,402.20000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,580.000 1,146.000
LF 0.000 0.00
3.60000 1,146.000 4,125.60
1780 614-87015 *Buffer Tube Fan Out Kit 6.000 2.000
EACH 0.000 0.00
739.20000 2.000 1,478.40
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 2.000
EACH 0.000 0.00
1,383.90000 2.000 2,767.80
1790 614-87320 *Closed Circuit Television 3.000 2.000
EACH 0.000 0.00
13,322.40000 2.000 26,644.80
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

4,272.45000 0.000 0.00
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CAT NO0220

1796 614-87350

1800

614-87402

1800

1805

614-87413

1810 614-87692

CAT NO0300

1812 206-00000

1813

206-00100

1814

206-00360

1815

420-00000

1820 502-00460

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

Test Fiber Optic Cable (FR36)

*Breakaway Tapered ITS Pole Steel (40 Feet)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0027

MATERIAL ALLOWANCE Pole, Breakaway ITS

*Fiber Optic Cable (Multi Mode) (12 Strands)

*Ethernet Switch Type Il

STRUCTURES

Str Excav

Str Bkfl (CL 1)

Mechanical Reinforcement of Soil

*Geomembrane

Pile Tip

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
17,341.95000
4.000
EACH
11,632.95000
EACH
2,450.00000
5,890.000
LF
4.04000
5.000
EACH
3,960.60000
CAT 0220
9,628.000
cy
15.54000
11,165.000
cYy
44.52000
10,215.000
cy
8.88000
3,437.000
SY
10.98000
162.000
EACH

186.73000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

3.000
0.000
3.000

1.000
0.000
1.000

3,390.000
0.000
3,390.000

0.000
0.000
0.000

CURRENT AMT$ 2,183,407.18

8,471.000
0.000
8,471.000

10,215.000
0.000
10,215.000

10,215.000
0.000
10,215.000

3,437.000
0.000
3,437.000

162.000
0.000
162.000

Page 44

ESTIMATE RUN 05/13/2021

AMOUNT
THIS
PERIOD

1,453.68 $

0.00

14:21:25

CUMULATIVE

AMOUNT

17,341.95

34,898.85

2,450.00

13,695.60

945,494.84

131,639.34

454,771.80

90,709.20

37,738.26

30,250.26
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0027
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
103.33330 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0027
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 2.000
EACH 0.000 0.00
85.00000 2.000 170.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 36.000 36.000
EACH 0.000 0.00
1,779.45000 36.000 64,060.20

1830 502-11489 *Steel Piling (HP 14x89) 12,156.000 11,280.000
LF 0.000 0.00
91.75000 11,280.000 1,034,940.00

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0027
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0027
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 345.000
502.13
) LF 0.000 0.00
73.40000 345.000 25,323.00
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 11.000
EACH 0.000 0.00
4,926.29000 11.000 54,189.19
1855 515-00120 *Waterproofing (Membrane) 8,076.000 7,035.780
SY 0.000 0.00
15.91000 7,035.780 111,939.26
1860 515-00400 *Concrete Sealer 437.000 198.500
SY 0.000 0.00

13.02000 198.500 2,584.47
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 589.000
LF 0.000 0.00
245.61000 589.000 144,664.29

1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00

1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00

1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00

1875 601-03040 *Concrete Class D (Bridge) 3,895.000 3,875.790
CcY 0.000 0.00
719.60000 3,875.790 2,789,018.48

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
12.99142 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 0.000
cYy 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00

16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cYy 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cY 0.000 0.00

20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cYy 0.000 0.00
20.54326 0.000 0.00
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ESTIMATE RUN

CAT NO0300

1875

1875

1875

1880

1885

1890

1895

1900

1905

1910

1915

601-03050

601-40301

601-40302

602-00000

602-00020

605-83002

606-00931

606-10700

ITEM

DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Deck Panels 1875-008,009

MATERIAL ALLOWANCE Conc, CL D

MATERIAL ALLOWANCE Conc, CL D Adjustment Report

*Concrete Class D (Wall)

*Structural Concrete Coating

*Structural Concrete Coating (Anti-Graffiti)

*Reinforcing Steel

*Reinforcing Steel (Epoxy Coated)

Geocomposite Drain with Pipe

*Guardrail Type 9 (Style CD) (Special)

*Bridge Rail Type 7

CURRENT
QUANTITY/
UNITS
UNIT PRICE
cYy
22.80248
NCU
22.80248
NCU
22.80248
214.000
Ccy
564.15000
17,522.000
SF
1.45000
10,602.000
SF
1.34000
4,530.000
LB
1.06000
807,000.000
LB
1.24000
0.000
SY
31.50000
0.000
LF
144.74000
795.000
LF

89.87000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

788.570
-788.570
0.000

62.300
0.000
62.300

7,713.500
1,904.760
9,618.260

0.000
0.000
0.000

4,047.000
0.000
4,047.000

712,636.400
0.000
712,636.400

0.000
0.000
0.000

0.000
0.000
0.000

770.000
0.000
770.000

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
-17,981.35
0.00
0.00
35,146.55
2,761.90
13,946.48
0.00
0.00
0.00
4,289.82
0.00
883,669.14
0.00
0.00
0.00
0.00
0.00
69,199.90
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 952.000 931.000
LF 0.000 0.00
158.81000 931.000 147,852.11
1925 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1925 MATERIAL ALLOWANCE Bridge Rail 1.000
LF 0.000 0.00
73.80000 1.000 73.80
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 195.000
LF 0.000 0.00
51.22000 195.000 9,987.90
1935 613-00200 *2 Inch Electrical Conduit 3,034.000 3,034.000
LF 0.000 0.00
12.55000 3,034.000 38,076.70
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 2,160.000
LF 0.000 0.00
253.37000 2,160.000 547,279.20
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000
LF 0.000 0.00
5.24805 0.000 0.00
1940 MATERIAL ALLOWANCE Prestress Girder 0.000
LF 0.000 0.00
155.82000 0.000 0.00
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 14,730.000
SF 0.000 0.00
56.09000 14,730.000 826,205.70
1945 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00

36.32000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0027
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1945 MATERIAL ALLOWANCE Prestressed Box Less than 0.000
32"--DP-DQ-DR-Ph 2
SF 0.000 0.00
36.32000 0.000 0.00
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 0.000
EACH 0.000 0.00
36.32000 0.000 0.00
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 14,728.000
008
SF 0.000 0.00
51.02000 14,728.000 751,422.56
1951 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1955 641-10000 *Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1981 206-01800 Shoring (A 20) 1.000 1.000
LS 0.000 0.00
63,801.42000 1.000 63,801.42
1986 206-01801 Shoring (A 21) 1.000 1.000
LS 0.000 0.00
60,158.60000 1.000 60,158.60
1991 206-01802 Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804 Shoring (A 24) 1.000 1.000
LS 0.000 0.00

123,760.44000 1.000 123,760.44
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0300 STRUCTURES
2006 206-01805 Shoring (A 25) 1.000 1.000
LS 0.000 0.00
34,602.92000 1.000 34,602.92
2033 606-10705 Brdg Rail Ty 7 (Spec) 959.000 959.000
LF 0.000 0.00
124.89000 959.000 119,769.51

CAT 0300 CURRENT AMT$ 9,385,682.40 $ -15,219.45 $ 8,884,090.39
CAT NOO0310 WALLS (Noise, Median, Outside)
1836 503-00036 Drilled Caisson (36 In) 5,900.000 5,900.000
LF 0.000 0.00
188.08000 5,900.000 1,109,672.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 57,780.000
SF 0.000 0.00
32.42000 57,780.000 1,873,227.60
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 43150 0.000
SF-H-17-Cl
SF 0.000 0.00
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 40832 0.000
SF-H-17-Cl
SF 0.000 0.00
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 2958 LF H- 17-Cl 0.000
SF 0.000 0.00
3.71709 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 3,829 LF (H -17-Cl) 0.000
SF 0.000 0.00
5.07789 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1915 LF of 3,829 LF (H -17-Cl) 0.000
SF 0.000 0.00
5.07789 0.000 0.00
1846 507-00000 Conc S and D Pave 30.000 24.100
cY 0.000 0.00
840.00000 24.100 20,244.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 445.000
Sy 0.000 0.00
31.50000 445.000 14,017.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 292.000
LF 0.000 0.00
144.74000 292.000 42,264.08
1956 641-10000 Shotcrete 0.000 0.000
Sy 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 18,885.000 18,850.000
cY 0.000 0.00
15.54000 18,850.000 292,929.00
1965 206-00050 *Structure Backfill (Special) 882.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 26,770.000 26,751.000
cY 0.000 0.00
44.52000 26,751.000 1,190,954.52
1975 206-00360 *Mechanical Reinforcement of Soil 14,982.000 14,982.000
cY 0.000 0.00
8.88000 14,982.000 133,040.16
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00

85,242.89000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0027 14:21:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007 420-00000 Geomembrane 6,782.000 6,782.000
SY 0.000 0.00
10.98000 6,782.000 74,466.36
2010 504-04420 *Precast Panel Facing 22,200.000 22,200.000
SF 0.000 0.00
38.14000 22,200.000 846,708.00
2015 504-06406 *Soil Nail 1,740.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
2017 515-00400  Concrete Sealer 3,679.000 1,495.000
SY 0.000 0.00
13.02000 1,495.000 19,464.90
2018 601-03050 Conc CL D (Wall) 3,202.000 3,201.700
cY 0.000 0.00
564.15000 3,201.700 1,806,239.06
2019 601-40301 Struct Conc Coating 154,946.000 53,011.000
SF 84,058.000 121,884.10
1.45000 137,069.000 198,750.05
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 29,260.000
SF 0.000 0.00

1.34000 29,260.000 39,208.40
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ESTIMATE RUN 05/13/2021

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0310

2025 602-00000

2030 602-00020

2032 606-10700

CAT NO0400

2035 620-00002

2040 620-00005

2045 620-00012

2050 620-00020

WALLS (Noise, Median, Outside)

*Reinforcing Steel

*Reinforcing Steel (Epoxy Coated)

Brdg Rail Ty 7

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CATO0310

CAT 0400

123,597.000
LB
1.06000

144,464.000
LB
1.24000

3,552.000
LF
89.87000

3.000
EACH
100,809.86000

1.000
EACH
796,559.65000

1.000
EACH
67,041.14000

4.000
EACH
5,670.00000

123,597.000
0.000
123,597.000

135,729.000
0.000
135,729.000

3,552.000
0.000
3,552.000

14:21:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
131,012.82
0.00
168,303.96
0.00
319,218.24

CURRENT AMT$  8,645,887.14

3.000
0.000
3.000

1.000
0.000
1.000

1.000
0.000
1.000

4.000
0.000
4.000

CURRENT AMT$ 1,188,710.37
PROJECT TOTAL CURRENT AMT $25,912,504.39

$ 121,884.10 $ 8,454,610.79

0.00
302,429.58
0.00
796,559.65
0.00
67,041.14
0.00
22,680.00
$ 0.00 $ 1,188,710.37

$ 2,119,421.12  $04,895,901.46



